COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/05/2008

ESTIMATE SUMMARY 13:47:51
CONTID: C16621 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16621-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 83.0 DAYS TIME ALLOW: 100 WORK DAYS
R4 FY 08 SIGNAL POLE REPLACEME PERCENT TIME: 83.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STSR400-229
R4 FY 08 SIGNAL POLE REPLACEME
NAME OF ROAD: 0l4c
PROJECT COUNTIES: LARIMER BOULDER, REGION 4
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 09/05/2008 DATE TIME STARTED 02/05/2008
12150 E. 112TH AVE. DATE LET 12/06/2007 DATE WORK BEGAN
DATE AWARDED 12/10/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/31/2008 DATE ACCEPTED
HENDERSON CO 80640 303-286-8000 DATE NOTICE TO PROCEED 02/05/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 798,482.00 PARTICIPATING $ 664,384.06 $ 218,004.75
AWARD PROJECT AMT: $ 696,740.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 83.21% TOTAL EARNINGS 664,384.06 218,004.75
FUNDS AVAILABLE: $ 134,097.94 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 664,384.06 218,004.75
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,451.11 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 653,932.95 218,004.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 653,932.95 218,004.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 218,004.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16621-BID ESTIMATE RUN 09/05/2008
PROJECT: STSR400-229 ESTIMATE NO: 0004 13:47:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00190  *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 35.000 0.000
sy 0.000 0.00
35.00000 0.000 0.00
0010 202-00840  REMOVAL OF TRAFFIC SIGNAL POLE 15.000 9.000
EACH 4.000 4,484.00
1,121.00000 13.000 14,573.00
0015 203-01597  *POTHOLING 28.000 21.000
HOUR 0.000 0.00
243.00000 21.000 5,103.00
0020 208-00002 EROSION LOG (12 INCH) 260.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0025 208-00045  CONCRETE WASHOUT STRUCTURE 7.000 7.000
EACH 0.000 0.00
178.00000 7.000 1,246.00
0030 208-00051  STORM DRAIN INLET PROTECTION (TYPE 1) 650.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0035 210-00760 RESET LUMINAIRE 11.000 6.000
EACH 4.000 1,466.00
366.50000 10.000 3,665.00
0040 210-00810  RESET GROUND SIGN 1.000 0.000
EACH 1.000 766.50
766.50000 1.000 766.50
0045 210-00890 RESET INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 2.000
EACH 2.000 1,616.00
808.00000 4.000 3,232.00
0050 212-00006  SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
4,387.50000 0.000 0.00
0055 503-00036  *DRILLED CAISSON (36 INCH) 223.000 223.000
LF 0.000 0.00

305.75000 223.000 68,182.25
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PCN: 16621-BID ESTIMATE RUN 09/05/2008
PROJECT: STSR400-229 ESTIMATE NO: 0004 13:47:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 503-00048 *DRILLED CAISSON (48 INCH) 21.000 21.000
LF 0.000 0.00
396.00000 21.000 8,316.00
0065 503-00054 *DRILLED CAISSON (54 INCH) 21.000 21.000
LF 0.000 0.00
448.00000 21.000 9,408.00
0070 607-11525 FENCE (PLASTIC) 200.000 200.000
LF 0.000 0.00
4.25000 200.000 850.00
0075 608-00000 *CONCRETE SIDEWALK 15.000 0.000
sY 0.000 0.00
174.00000 0.000 0.00
0080 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 307.000 0.000
SF 0.000 0.00
17.50000 0.000 0.00
0085 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 261.000 165.000
LF 61.000 1,738.50
28.50000 226.000 6,441.00
0090 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 886.000 292.000
LF 594.000 17,374.50
29.25000 886.000 25,915.50
0095 613-10000 WIRING 1.000 0.600
LS 0.400 14,247.20
35,618.00000 1.000 35,618.00
0100 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 0.000 0.00
485.00000 0.000 0.00
0105 614-70150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 21.000 15.000
EACH 6.000 3,336.00
556.00000 21.000 11,676.00
0110 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 60.000 38.000
EACH 22.000 18,062.00

821.00000 60.000 49,260.00
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PCN: 16621-BID ESTIMATE RUN 09/05/2008
PROJECT: STSR400-229 ESTIMATE NO: 0004 13:47:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 1.000
EACH 2.000 2,570.00
1,285.00000 3.000 3,855.00
0120 614-72858 PEDESTAL POLE (3 FOOT 6 INCH) 2.000 2.000
EACH 0.000 0.00
1,372.00000 2.000 2,744.00
0125 614-72860 PEDESTRIAN PUSH BUTTON 21.000 15.000
EACH 6.000 1,350.00
225.00000 21.000 4,725.00
0130 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
6,262.00000 0.000 0.00
0135 614-81120 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-20 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
12,050.00000 1.000 12,050.00
0140 614-81125 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-25 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
13,167.00000 1.000 13,167.00
0145 614-81140 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 3.000 2.000
EACH 1.000 14,282.00
14,282.00000 3.000 42,846.00
0150 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 2.000
EACH 1.000 14,393.00
14,393.00000 3.000 43,179.00
0155 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 3.000 0.000
EACH 3.000 49,536.00
16,512.00000 3.000 49,536.00
0160 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 3.000 1.000
EACH 2.000 31,910.00
15,955.00000 3.000 47,865.00
0165 614-81160 TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 1.000
EACH 0.000 0.00

20,190.00000 1.000 20,190.00
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PCN: 16621-BID ESTIMATE RUN 09/05/2008
PROJECT : STSR400-229 ESTIMATE NO: 0004 13:47:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-81175 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
22,358.00000 1.000 22,358.00
0175 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
L S 0.000 0.00
3,445.00000 0.000 0.00
0180 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
44,670.00000 1.000 44,670.00
0185 630-00000 *FLAGGING 596.000 477.000
HOUR 119.000 3,510.50
29.50000 596.000 17,582.00
0190 630-00007 *TRAFFIC CONTROL INSPECTION 41.000 32.000
DAY 9.000 1,005.75
111.75000 41.000 4,581.75
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 54.000
DAY 20.000 6,440.00
322.00000 74.000 23,828.00
0200 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.500
EACH 0.400 90.00
225.00000 0.900 202.50
0205 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 87.000 34.500
EACH 33.000 1,749.00
53.00000 67.500 3,577.50
0210 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 8.000
EACH 6.400 691.20
108.00000 14.400 1,555.20
0215 630-80355 *PORTABLE MESSAGE SIGN PANEL 8.000 3.000
EACH 2.400 2,536.80
1,057.00000 5.400 5,707.80
0220 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 4.000 1.500
TYPE)
EACH 1.200 650.40
542.00000 2.700 1,463.40
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PCN: 16621-BID ESTIMATE RUN 09/05/2008
PROJECT: STSR400-229 ESTIMATE NO: 0004 13:47:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80360 *DRUM CHANNELIZING DEVICE 156.000 78.000
EACH 62.400 3,057.60
49.00000 140.400 6,879.60
0230 630-80380 *TRAFFIC CONE 600.000 63.000
EACH 50.400 88.20
1.75000 113.400 198.45
0235 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.800 21,053.60
26,317.00000 1.800 47,370.60
0240 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70028 F/A ESB PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 798,482.00 $ 218,004.75% 664,384.05

PROJECT TOTAL CURRENT AMT $ 798,482.00 $ 218,004.75 $ 664,384.05



